Inventory Platform Redesign: Design Document

Prepared for Acme Corporation

Client	**Acme Corporation**
Author	**Alex Morgan**
Version / Date	**1.0 / 4 November 2026**

1. Overview

Migrate the existing inventory process to the cloud and surface stock-count discrepancies on the same day. Scope: three sites, 120 users.

2. Architecture

The front end is a web application; business logic is centralised in an API layer, and inventory updates propagate asynchronously through events.

Component	Role
Web front end	Entry and lookup screens
Business API	Stock reservation and variance
Batch platform	Nightly count reconciliation

3. Schedule

Phase	Period / Deliverable
Discovery	2 weeks / Requirements document
Build	6 weeks / Release candidate
Acceptance	2 weeks / Test report

4. Cost

Amounts are indicative and exclude tax.

Item	Amount
Discovery	1,200,000 JPY
Design and build	4,800,000 JPY
Testing and rollout	1,500,000 JPY
Total	**7,500,000 JPY**

5. Team and Contacts

Project lead: Alex Morgan / Contact: alex@example.com